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MDOT PROJECT MANAGER

Sue Datta

JOB NUMBER (JN)
89686 & 89687

CONTROL SECTION (CS)
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DESCRIPTION IF NO JN/CS

MDOT PROJECT MANAGER: Check all items to be included in RFP.
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GRAY SHADING = OPTIONAL

Check the appropriate Tier in the box below

CONSULTANT: Provide only checked items below in proposal.
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TIER | TIER I TIER 1Nl
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official RFP official RFP
Location. The percentage of work performed in Michigan
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1 LA ] on-site inspection, then location should be scored for the
on-site inspection.
N/A N/A ] Presentation
N/A N/A ] Technical Proposal (if Presentation is required)
3 pages (MDOT 7 pages 19 pages , . .
forms not counted (MDOT forms (MDOT forms IZ:a:en;?‘);t:m pages for RFP not including key person
(No Resumes) not counted) not counted)
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The Michigan Department of Transportation (MDOT) is seeking professional services for the project contained in the attached scope
of services.

If your firm is interested in providing services, please indicate your interest by submitting a Proposal, Proposal/Bid Sheet or Bid Sheet as
indicated below. The documents must be submitted in accordance with the latest “Consultant/Vendor Selection Guidelines for Service
Contracts” and “Guideline for Completing a Low Bid Sheet(s)”, if a low bid is involved as part of the selection process. Referenced
Guidelines are available on MDOT’s website under Doing Business > Requests for Proposals.

RFP SPECIFIC INFORMATION

[/]BUREAU OF HIGHWAYS [] BUREAU OF TRANSPORTATION PLANNING **  [_]OTHER
THE SERVICE WAS POSTED ON THE ANTICIPATED QUARTERLY REQUESTS FOR PROPOSALS

NO [ ves DATED THROUGH

Prequalifed Services — See page _4 of the attached |:| Non-Prequalifed Services - If selected, the vendor must make
Scope of Services for required Prequalification Classifica- | sure thatcurrentfinancial information, including labor rates, overhead
tions. computations, and financial statements, if overhead is not audited,

is on file with MDOT’s Office of Commission Audits. This informa-

tion must be on file for the prime vendor and all sub vendors so that
the contract will not be delayed.

Qualifications Based Selection — Use Consultant/Vendor Selection Guidelines

For all Qualifications Based Selections, the selection team will review the information submitted and will select the firm considered
most qualified to perform the services based on the proposals. The selected vendor will be contacted to confirm capacity. Upon confir-
mation, that firm will be asked to prepare a priced proposal. Negotiations will be conducted with the firm selected.

** For RFP’s that originate in Bureau of Transportation Planning only, a price proposal must be submitted at the same time as, but
separate from, the proposal. Submit directly to the Contract Administrator/Selection Specialist, Bureau of Transportation Planning (see
address list, page 2). The price proposal must be submitted in a sealed manila envelope, clearly marked in large red letters “PRICE
PROPOSAL - TO BE OPENED ONLY BY SELECTION SPECIALIST.” The vendor’s name and return address MUST be on the front
of the envelope. The price proposal will only be opened for the highest scoring proposal. Unopened price proposals will be returned to
the unselected vendor(s). Failure to comply with this procedure may result in your bid being opened erroneously by the mail room.

For a cost plus fixed fee contract, the selected vendor must have a cost accounting system to support a cost plus fixed fee contract.
This type of system has a job-order cost accounting system for the recording and accumulation of costs incurred under its contracts.
Each project is assigned a job number so that costs may be segregated and accumulated in the vendor’s job-order accounting sys-
tem.

[] Qualifications Review / Low Bid - Use Consultant/Vendor Selection Guidelines. See Bid Sheet Instructions for additional
information.

For Qualification Review/Low Bid selections, the selection team will review the proposals submitted and post the date of the bid opening
on the MDOT website. The notification will be posted at least two business days prior to the bid opening. Only bids from vendors that
meet proposal requirements will be opened. The vendor with the lowest bid will be selected. The selected vendor may be contacted
to confirm capacity.

[] Best Value - Use Consultant/Vendor Selection Guidelines. See Bid Sheet Instructions below for additional information. The
bid amount is a component of the total proposal score, not the determining factor of the selection.

|:| Low Bid (no qualifications review required - no proposal required.) See Bid Sheet Instructions below for additional
instructions.

BID SHEET INSTRUCTIONS

A bid sheet(s) must be submitted in accordance with the “Guideline for Completing a Low Bid Sheet(s)” (available on MDOT’s website).
The Bid Sheet is located at the end of the Scope of Services. Submit bid sheet(s) separate from the proposal, to the address indicated
below. The bid sheet(s) must be submitted in a sealed manila envelope, clearly marked in large red letters “SEALED BID — TO BE
OPENED ONLY BY SELECTION SPECIALIST.” The vendor’s name and return address MUST be on the front of the envelope. Failure
to comply with this procedure may result in your bid being opened erroneously by the mail room.
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PROPOSAL SUBMITTAL INFORMATION

REQUIRED NUMBER OF COPIES FOR PROJECT MANAGER PROPOSAL DUE DATE TIME DUE
Four (4) 2/27/07 12 NOON

PROPOSAL AND BID SHEET MAILING ADDRESSES

Mail the multiple proposal bundle to the MDOT Project Manager or Other indicated below.
MDOT Project Manager []mDOT other
MDOT-Metro Region

18101 West Nine Mile Road
Southfield, MI 48075

Mail one additional stapled copy of the proposal to the Lansing Office indicated below.

Lansing Regular Mail OR Lansing Overnight Mail
Secretary, Contract Services Div - B225 Secretary, Contract Services Div - B225
Michigan Department of Transportation Michigan Department of Transportation
PO Box 30050 425 W. Ottawa
Lansing, MI 48909 Lansing, Ml 48933
|:| Contract Administrator/Selection Specialist Contract Administrator/Selection Specialist
Bureau of Transportation Planning B340 Bureau of Transportation Planning B340
Michigan Department of Transportation Michigan Department of Transportation
PO Box 30050 425 W. Ottawa
Lansing, Ml 48909 Lansing, Ml 48933

GENERAL INFORMATION
Any questions relative to the scope of services must be submitted by e-mail to the MDOT Project Manager. Questions must be received
by the Project Manager at least four (4) working days prior to the due date and time specified above. All questions and answers will be

placed on the MDOT website as soon as possible after receipt of the questions, and at least three (3) days prior to the RFP due date
deadline. The names of vendors submitting questions will not be disclosed.

MDOT is an equal opportunity employer and MDOT DBE firms are encouraged to apply. The participating DBE firm, as currently certi-
fied by MDOT'’s Office of Equal Opportunity, shall be listed in the Proposal

MDOT FORMS REQUIRED AS PART OF PROPOSAL SUBMISSION

5100D — Request for Proposal Cover Sheet
5100G — Certification of Availability of Key Personnel

(These forms are not included in the proposal maximum page count.)



MICHIGAN DEPARTMENT OF TRANSPORTATION

SCOPE OF SERVICE
FOR
DESIGN SERVICES
Scoping Improvement Alternatives

CONTROL SECTION: 82142 & 82194

JOB NUMBER: 896860 & 896870

LOCATION: M-102 (Eight Mile Road) at M-10 & I-75 over the Rouge River

WORK DESCRIPTION: The analysis will identify appropriate, constructible, cost effective,
improvement alternatives that will be developed in conjunction with the Michigan Department of
Transportation (MDOT). The improvement alternatives will be coordinated with stakeholders
where their additional input will be considered and incorporated, if appropriate.

PRIMARY PREQUALIFICATION CLASSIFICATION:
Roads and Streets

DBE REQUIREMENT: N/A

The anticipated start date of the service is March 20, 2007
The anticipated completion date for the service is December 20, 2007

MDOT PROJECT MANAGER: Sue Datta, AICP
Senior Project Manager
Metro Region
181010 West Nine Mile Road
Southfield, MI 48075
248.483.5135
dattas@michigan.gov
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Scoping Improvement Alternatives
M-102 over M-10 & I-75 over the Rouge River

This Request for Proposals (RFP) will cover the below listed locations and consist of the
development of viable, improvement alternatives for each location that considers the context of
the area and existing and future plans. The analysis will identify appropriate, constructible, cost
effective, improvement alternatives that will be developed in conjunction with the Michigan
Department of Transportation (MDOT). The improvement alternatives will be coordinated with
stakeholders where their additional input will be considered and incorporated, if appropriate.

1. M-102 (Eight Mile Road) at M-10 CS 82142 JN 89686
Cities of Southfield and Detroit

2. I-75 over the Rouge River CS 82194- JN 89687
City of Detroit

PURPOSE

1. M-102 (Eight Mile Road) at M-10-Cities of Southfield and Detroit

MDOT is committed to working with communities to ensure that significant improvements fit in
with the community, their plans and vision to the greatest extent possible. MDOT is going to
examine and develop potential, feasible aesthetic improvement alternatives to complement
needed repairs to the above noted locations.

M-102 at M-10 is a multi-level intersection bordering two communities---Southfield and Detroit
(see Figure 1).

This part of the RFP will focus on determining the most appropriate, cost effective, improvement
alternatives for the intersection area. This will specifically include the examination, analysis and
identification of potential aesthetic opportunities to the intersection area including but not limited
to landscaping, lighting, approach work, removal of unnecessary pavement, addition of
pavement, delineation of pedestrian walkways, and other appropriate aesthetics, in conjunction
with and giving consideration to local master plans, zoning ordinances, visioning plans, specialty
plans, DDA plans, Eight Mile Boulevard Association plans, SMART and DDOT routes/needs,
etc. Identified improvement alternatives will include the applicability to the cities, their
documented plans, maintenance considerations and cost constraints, funding and funding
opportunities, constructability, partnering opportunities if appropriate, and others.
Distinctiveness and uniqueness is encouraged in the development of appropriate alternatives,
given the restrictions, constraints and challenges to the area.

The consultant will develop, coordinate and conduct workshops/meetings as a part of the project,
as directed by the MDOT PROJECT MANAGER. Unique participation tools that can be
utilized to engage stakeholders and innovative methods of outreach are encouraged. As specific
needs are identified, tools to accomplish these goals will be developed in conjunction with the
MDOT PROJECT MANAGER. Community and business engagement along with respective
city participation maybe necessary in order to insure the most appropriate improvement
alternatives are developed. MDOT may host up to three aesthetic workshops/meetings for the
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community and other stakeholders to participate in. Conducting all necessary meetings
including the preparation of boards, handouts, room costs, refreshments and others will be the
Consultant’s responsibility. Coordination with the MDOT Design consultant team preparing the
final design plans, preparing all documentation required to complete a package of aesthetic
treatments, including phasing, potential funding and initiation of partnering opportunities, if
needed, will also be developed and documented by the Consultant.

A time frame for completion of this work is anticipated to take approximately 9 months.

PURPOSE

2. 1-75 over the Rouge River-City of Detroit

I-75 over the Rouge River is an extensive, elevated bridge in the city of Detroit (see Figure 2). It
is currently fenced off under the bridge to limit access. The fence abuts the back of the newly
constructed Delray Neighborhood House community center and playscape.

This part of the RFP will focus on a solution that will discourage the cutting of the fence and
dumping, yet provide an attractive separation between the playscape and provide appropriate
access under the bridge. The solution will be aesthetically pleasing to the community and fit in
with the context of the neighborhood and newly constructed community center. An analysis of
this specific location consisting of approximately 500-700 feet will help determine the most
appropriate, cost effective, context sensitive solution for this playscape area behind the
community center. Consideration of the local master plan, specialty plans, etc., need to be
considered in the process. The identified improvement will include the applicability to the
location, maintenance considerations and cost constraints, constructability and others.
Distinctiveness and uniqueness is encouraged in the development of appropriate improvement
alternatives. At a minimum an aesthetic berm and a decorative screening wall should be
considered as potential improvement alternatives examined.

The consultant will develop, coordinate and conduct workshops/meetings as a part of the project,
as directed by the MDOT PROJECT MANAGER. Unique public participation tools that can be
utilized to engage stakeholders and innovative methods of public outreach are encouraged. As
specific public participation needs are identified, tools to accomplish these goals will be
developed in conjunction with the MDOT PROJECT MANAGER. Community, adjacent
business and city engagement may be necessary in order to ensure that the most appropriate
aesthetics are developed. MDOT may host up to three aesthetic workshops/meetings for the
community and other stakeholders to participate in. The consultant will conduct all necessary
meetings with responsibility for preparation of boards, handouts, room costs, refreshments and
others. Coordination with the MDOT Design consultant team preparing the final design plans
maybe needed, preparing all documentation required to complete the aesthetic treatments will
need to be developed and documented by the Consultant.

A time frame for completion of this work is anticipated to take approximately 5 months.
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CONSULTANT PROPOSAL

This RFP provides the CONSULTANT with specific information concerning the work to be
performed. This document along with the MDOT “Consultant/Vendor Selection Guidelines for
Service Contracts,” provides sufficient information to enable the CONSULTANT to prepare and
submit proposals to the MDOT. The MDOT will be the contracting agent for the project.

MDOT staff consisting of the PROJECT MANAGER and representatives from the Detroit
Transportation Service Center (TSC) and Metro Region Design will assist the CONSULTANT
through the course of the contract.

This will be a cooperative process affording early and continuing involvement of the public to
include affected agencies and other interested parties.

The CONSULTANT will be responsible for organizing and completing information, and
incorporating it into the documentation, as well as any other necessary documentation, if needed.
The CONSULTANT will be responsible for incorporating revisions and addressing comments,
as appropriate, following any review and comment.

PROJECT LOCATION

M-102 at M-10 is a multi-level intersection bordering two communities---Southfield and Detroit.
(see Figure 1). 1-75 over the Rouge River is an extensive, elevated bridge located in the city of
Detroit (see Figure 2).

General inquires concerning the project should be directed to:

Sue Datta, AICP

Senior Project Manager
Metro Region

18101 West Nine Mile Road
Southfield, MI 48175
Phone: (248) 483.5135

Fax:  (248) 569.7718

PROJECT SCHEDULE

This task is anticipated to take approximately 8 months to complete after authorization to
proceed by MDOT. The CONSULTANT shall use this RFP to prepare the proposed
implementation schedule. These dates shall be used in preparing the CONSULTANT’S monthly
progress reports (See Attachment A). Currently there are no P/PMS tasks that cover the
activities required of this RFP. Milestones and schedule will be developed in conjunction with
the MDOT PROJECT MANAGER.
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PAYMENT SCHEDULE
Compensation for this Scope of Design Services shall be on an actual cost plus fixed fee basis.

CONSULTANT PAYMENT:

All invoices/bills for services must be directed to the Department and follow the 'then current'
guidelines. The latest copy of the "Professional Engineering Service Reimbursement Guidelines
for Bureau of Highways" is available on MDOT's Bulletin Board System. This document
contains instructions and forms that must be followed and used for invoicing/billing; payment
may be delayed or decreased if the instructions are not followed.

Payment to the Consultant for Services rendered shall not exceed the "Cost Plus Fixed Fee Not
to Exceed Maximum Amount" unless an increase is approved in accordance with the contract
with the Consultant. All invoices/bills must be submitted within 14 calendar days of the last date
of services being performed for that invoice.

Direct expenses will not be paid in excess of that allowed by the Department for its own
employees in accordance with the State of Michigan’s Standardized Travel Regulations.
Supporting documentation must be submitted, with the invoice/bill, for all billable expenses on
the Project. The only hours that will be considered allowable charges for this contract are those
that are directly attributable to the activities of this Project. Hours spent in administrative,
clerical, or accounting roles for billing and support, are not considered allowable hours; there
will be no reimbursement for these hours.

The use of overtime hours is not acceptable unless prior written approval is granted by the
MDOT Region Engineer and the MDOT Project Engineer Manager. Reimbursement for
overtime hours that are allowed will be limited to time spent on this project in excess of forty
hours per person per week. Any variations to this rule should be included in the price proposal
submitted by the Consultant and must have prior approval by the MDOT Project Engineer
Manager.

MONTHLY PROGRESS REPORT

On the first of each month, the CONSULTANT shall submit a monthly progress report to the
MDOT PROJECT MANAGER. The monthly progress report shall follow the guidelines shown
in Attachment A.

FORMAT

1. Drawings consisting of horizontal and vertical alignments, proposed edge of pavements,
cross-sections, and right-of-way requirements for improvements will be determined by
the Department.

2. Cross-sections and special detailed areas will need to be developed at an appropriate
scale for review, as determined by the MDOT PROJECT MANAGER.

3. English units will be used for public presentation materials.
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CONSULTANT RESPONSIBILITIES

= Conduct all public participation activities and necessary coordination needed to
develop and document the agreed upon improvements while considering MDOT
and community concerns and ideas into the improvements.

= Develop a detailed cost estimate for each improvement alternative, for each
location.

= Develop a phasing plan that will include partnering opportunities to implement
the desired improvements.

= Identify potential funding sources for improvements.

Some specific objectives are included below:

1.

Work with stakeholders to effectively discuss and agree upon potential aesthetic
improvements for each location.

Identify potential phasing opportunities.
Identify potential partnering opportunities.

Develop and nurture innovative, creative ideas to provide solutions through the use of
traditional and unique measures.

Identify potential maintenance considerations associated with developed alternatives.

It should be noted that the selected prime consultant is required to complete at least 40% of the
work. The CONSULTANT shall perform the following responsibilities:

A.

Meet with the MDOT PROJECT MANAGER to review project, location of data sources
and contact persons, and review relevant MDOT operations. The CONSULTANT shall
review and clarify project issues, data needs and availability, and the sequence of events
and meetings that are essential to complete the project by the completion date.

Maintain a Project Record that includes a history of significant events (changes,
comments, etc.) which influenced the development of the plans, dates of submittals and
receipt of information. This will be a record of key events through the entire study
process and will include both significant issues and everyday items to keep the project on
schedule. The format of this record/diary will be developed in conjunction with the
MDOT PROJECT MANAGER.
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C. The CONSULTANT representative shall record and submit type-written minutes for all
project related meetings to the MDOT PROJECT MANAGER within one week of the
meeting.

D. The CONSULTANT will be required to coordinate and conduct workshops/meetings.
The CONSULTANT will help plan, participate and attend workshops/meetings. This
will include responding to public and agency concerns and questions as well as the
preparation of displays such as maps, videos, marked-up plans, and other communication
tools, as directed by MDOT.

E. The CONSULTANT will attend any project-related meetings as directed by the MDOT
PROJECT MANAGER.

F. The MDOT PROJECT MANAGER shall be the official MDOT contact person for the
CONSULTANT. The CONSULTANT must either address or send a copy of all
correspondence to the MDOT PROJECT MANAGER. This includes all Subcontractor
correspondence and verbal contact records. The MDOT PROJECT MANAGER shall be
made aware of all communications regarding this project.

G. The CONSULTANT shall contact the MDOT PROJECT MANAGER whenever
discoveries have the potential to require changes in the scope, limits, quantities, costs, or
right-of-way affecting the project.

H. Work shall conform to current MDOT, FHWA and AASHTO practices, guidelines,
policies and standards.

Schedule and costs that may be out of scope would be subject to negotiation at that time.

MDOT RESPONSIBILITIES (GENERAL)

A. The MDOT PROJECT MANAGER will provide written notice providing clear
direction to the CONSULTANT following review of deliverables. Work is to be
performed consistent with 23 CFR Part 450, and 49 CFR Part 613 (Statewide and
Metropolitan Planning Rule), and other applicable state and federal regulations.

B. MDOT will provide direction to the CONSULTANT for the development of and
participation in the public involvement meeting/workshop activities.

C. MDOT will also provide the CONSULTANT with pertinent data and reports.

DELIVERABLES
A. A report outlining and detailing the developed improvement alternatives
considered during the analysis. This will include descriptions of each alternative,
the criteria used for selection, the selected improvement alternative, why it was
selected, details regarding the selected alternative such as cost, graphics, etc. will
all be a part of the report prepared for this project.
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A drawing of each location with the selected improvement alternative
incorporated will also be provided as a part of the project.

Documentation from the meeting/workshop activities and results during the
course of the contract. This will include reports, plans, renderings, videos, etc.,
from all such activities.

Any additional work products prepared by the CONSULTANT as a part of this
study, including graphics, data collected, and texts as instruments of service will
also be submitted.

The CONSULTANT shall map appropriate materials and data that are collected
and generated in an electronic format, and make this information available to
MDOT in a compatible electronic format.

All maps and/or plan sheets shall be generated in a Microstation format and must
follow MDOT/Design Division’s Guidelines for Plan Preparation. The electronic
files shall be two dimensional and compiled on magnetic tape or disc in dgn
format. Each magnetic tape or disc shall be accompanied by a reproducible Mylar
of each Microstation file and a graphic index of each map. An American
Standard Code for Information (ASCII) file of the ground coordinates and
elevations of the points used to create the map contours shall be provided on
magnetic tape disc. Also the development of any design geometeric, horizontal,
and vertical alignments must be submitted in a format compatible with Intergraph
system, and Interactive Graphic Road Design System (IGRDS) software,
consistent with English standards.

The CONSULTANT shall submit aerial mosaic negatives, and mapping, showing
the horizontal and vertical alignments of alternatives, at appropriate English scale.

Upon request, the CONSULTANT shall provide all notes used in the preparation
of the meetings/workshops.

The CONSULTANT shall submit minutes of all project meetings.

The CONSULTANT shall also submit plan and profile sheets detailing horizontal
and vertical alignments, proposed edge of pavements, cross-sections, and drainage
and right-of-way requirements.

The CONSULTANT shall submit cross-sections if prepared.

The CONSULTANT will be responsible for printing the required number of all
documents for distribution.

The CONSULTANT will submit the “Record of Key Events” Diary at the
completion of the study that will chronologically detail the entire project. It will
include milestones, issues and other project related information that has been
completed.
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N. The CONSULTANT will prepare and distribute handouts as necessary tools for
the successful completion of meeting/workshop activities.

0. The CONSULTANT will compile any comments generated by throughout this
process.
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ATTACHMENT A
CS: 00000 - JN: 11111

MONTHLY PROGRESS REPORTS

The first two pages of this attachment are the necessary layout of the monthly progress reports
and the last three pages are a completed example.

MONTHLY PROGRESS REPORT

Control Section 00000
Job Number 00000C
Structure Number S00
Date 00/00/00

A. Work accomplished during the previous month.
B. Anticipated work items for the upcoming month.
C. Real or anticipated problems on the project.

D. Update of previously approved detailed project schedule (attached), including
explanations for any delays or changes.

E. Items needed from MDOT.

F. Copy of Verbal Contact Records for the period (attached).
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Original
Authorized
Date
00/00/00
00/00/00
00/00/00
00/00/00
00/00/00
00/00/00
00/00/00
00/00/00

00/00/00

Structure Number - Control Section - Job Number

(Anticipated)

or Actual
Dates

00/00/00
00/00/00
00/00/00
00/00/00
00/00/00
(00/00/00)
(00/00/00)
(00/00/00)

(00/00/00)

Route, Location Description
Design Schedule as of 00/00/95

Initial project meeting.

Completion of Pre-Grade Inspection.

First maintaining traffic coordination meeting.

Completion of design survey.

Submittal of preliminary plans for geometric review.
Submit request for soil borings and soils recommendations.
Submittal of Preliminary Right-Of-Way Plans.

Submittal of Grade Inspection materials.

Completion of Grade Inspection.

LIST TASKS, SUBMITTALS, APPROVALS AND MEETINGS AS
OUTLINED IN SCOPE OF DESIGN SERVICES OR AS NEEDED. THIS

LIST IS JUST AN EXAMPLE.

00/00/00 (00/00/00) Completion of Partially Completed Final Plans review
(approximately 4 weeks after submittal).

00/00/00 (00/00/00) Submittal of final plans and project material (minimum of 2 weeks
prior to the Plan Completion Date).

00/00/00 (00/00/00)  Submittal of project file and related documents.

02/06/2007 sd
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MONTHLY PROGRESS REPORT
Control Section 12345
Job Number 11111C
Structure Number S02

Date 07/31/95
A. Work accomplished during the previous month.
1. During the last month we completed the Final Right-of-Way plans and submitted
them to Rob Lippert on 07/01/95.
B. Anticipated work items for the upcoming month.
1. Submit the Preliminary Plans and related material on 08/11/95.
2. Attend the meeting regarding the Ameritech lines on the bridge, scheduled for
08/12/95.
C. Real or anticipated problems on the project.
1. We foresee no problems at this time.

D. Update of previously approved detailed project schedule (attached), including
explanations for any delays or changes.

1. The design is falling behind schedule because we had problems resolving the
geometries of the ramps in relation to the bridge. The Preliminary Plan submittal
will be the only task affected by this delay because we will make up the lost time
prior to submitting the Final Plans and Specifications.

E. Items needed from MDOT.

1. Prior to final Plan submittal we will need the latest Special provision and
Supplemental Specification checklist.

F. Copy of Verbal Contact Records for the period (attached).
1. Discussed bridge and ramp geometries with Tom Myers of MeDOT Traffic and
Safety Division on 07-24-95.

SN: S02 - CS: 12345 - JN: 111111
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Original
Authorized
Date
01/12/95
01/29/95
02/17/95
02/29/95
03/12/95
03/20/95
07/01/95
07/11/95
09/15/95

09/16/95

09/25/95

10/15/95

11/11/95

12/10/95

12/25/95
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(Anticipated)
or Actual
Dates
01/05/95
01/29/95
02/10/95
02/29/95
03/13/95
03/19/95
07/01/95
(08/11/95)
(09/15/95)

(09/16/95)

(09/23/95)

(10/15/95)

(11/11/95)

(12/10/95)

(12/25/95)

M-111, from There Village Limits to north of That Road
Design Schedule as of 07/31/95

Initial project meeting.

First maintaining traffic coordination meeting.
Completion of design survey.

Submittal of Base Plans and related material.
Submittal of Preliminary Right-Of-Way Plans.
Completion of Base Plan Review.

Submittal of Final Right-Of-Way plans.

Submittal of Preliminary Plans and related material.
Completion of Preliminary Plan Review.

Second maintaining traffic coordination meeting.

Submittal and approval of Special Provision for Maintaining
Traffic and related plans.

Submittal of Construction Plans and Specifications review
materials.

Completion of Construction Plans and Specifications review.

Submittal of plans and project material after incorporating final
review comments.

Submittal of project file and related documents.
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VERBAL CONTACT RECORD

Control Section 12345
Job Number 11111C
Structure Number S02
Date 07/31/95

Joe Engineer talked to Tom Myers and decided to use a 0.05'/ft super on ramp A leading into the
bridge.
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